
Pierce County Rivers
Flood Hazard 

Management Plan

(1) Scope

(2) Timeline

(3) Goals

(4) Stakeholders



Scope and Key AssumptionsScope and Key Assumptions
CountyCounty--wide (Puyallup, White, Carbon, wide (Puyallup, White, Carbon, 
Nisqually Rivers) incl. citiesNisqually Rivers) incl. cities
Discuss/seek agreement on “levels of Discuss/seek agreement on “levels of 
service” for different river reachesservice” for different river reaches
Address levee certification and Address levee certification and 
maintenance issuesmaintenance issues
Incorporate ESA considerationsIncorporate ESA considerations
Develop funding strategy Develop funding strategy 



Project GoalsProject Goals
Reduce future risks to public safety and Reduce future risks to public safety and 
property from river flooding and channel property from river flooding and channel 
migrationmigration
Minimize the environmental impacts of Minimize the environmental impacts of 
flood hazard managementflood hazard management
Implement flood management activities in Implement flood management activities in 
a costa cost--effective mannereffective manner
Complete basin planning process (e.g., Complete basin planning process (e.g., 
capital needs) for mainstem riverscapital needs) for mainstem rivers



TimelineTimeline
Project InitiationProject Initiation March 2009March 2009
Draft Scope of WorkDraft Scope of Work April 2009April 2009
Stakeholder ProcessStakeholder Process May 2009 May 2009 –– Sept. 2010Sept. 2010
Compile existing info.Compile existing info. MayMay--Oct. 2009Oct. 2009

–– Costs, impacts, past/current effortsCosts, impacts, past/current efforts
–– Info on regulatory framework/agreementsInfo on regulatory framework/agreements
Mgt. strategies/approachesMgt. strategies/approaches FebFeb--April 2010April 2010

–– Match strategies to river reachesMatch strategies to river reaches



TimelineTimeline
Discuss Funding/OrganizationDiscuss Funding/Organization AprilApril--Sept 2010Sept 2010
Discuss and Agree on       Aug. 2009Discuss and Agree on       Aug. 2009--May 2010May 2010

“Levels of Service”“Levels of Service”
Assess Capital/O&M NeedsAssess Capital/O&M Needs Jan.Jan.-- Sept. 2010Sept. 2010
Environmental review (SEPA)Environmental review (SEPA) Aug Aug –– Nov. 2010Nov. 2010
Final Public Review Final Public Review Jan. 2011Jan. 2011
Submit Proposed PlanSubmit Proposed Plan Feb. 2011Feb. 2011



Stakeholder and Public ProcessStakeholder and Public Process
Cities, counties, elected officialsCities, counties, elected officials
Tribes, federal and state agenciesTribes, federal and state agencies
Citizens Citizens –– repetitive loss, floodplain and repetitive loss, floodplain and 
channel migration zone residentschannel migration zone residents
Port of Tacoma, Master BuildersPort of Tacoma, Master Builders
Agricultural communityAgricultural community
Watershed councils and environmental Watershed councils and environmental 
interestsinterests

Specifics of stakeholder/pubic process Specifics of stakeholder/pubic process -- TBDTBD



Task Force Discussion QuestionsTask Force Discussion Questions

How does the Task Force see itself How does the Task Force see itself 
interacting with this process?interacting with this process?
What additional issues does the Task What additional issues does the Task 
Force think need to be addressed by the Force think need to be addressed by the 
planning effort?planning effort?
As potential stakeholder representatives, As potential stakeholder representatives, 
what level of involvement would they what level of involvement would they 
want for their organization?want for their organization?
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