

**Pierce County Lead Entity (WRIA 10/12)
Salmon Recovery Funding Board (SRFB) Process**

2009 Round Schedule and Timeline

April 2 – CAC/TAG Meeting – Approve draft schedule and timeline, RFP, Letter of Intent for 2008 Round

April 27 – Send out Request for Proposal/Letter to Potential Sponsors

May 22 – Due Date for WRIA 10/12 Letter of Intent to Submit 2009 Round Application (one-pager based on template with basic project information)

June 4 – CAC/TAG Meeting (discussion of 2009 projects)

June 19 – Draft Project Applications Due

June 20-July 2 – TAG, CAC and SRFB Review Panel – Review of Project Applications (Ask Questions for Applicant Response on Field Trip)

Week of July 6 – Field Trip to project Sites; Review by SRFB Review Panel

July 20 – TAG/Review Panel Feedback to Project Sponsors

July 30 – Final Applications due to Lead Entity Coordinator

Week of August 10 – TAG Meeting – Final Technical Ranking of Projects

August 14 – CAC Preliminary Scoring of Projects Due

Week of August 17 (in lieu of Aug. 6) – CAC Meeting – Final Ranking of Projects

End of August – Deadline for submittal of Project List to Puget Sound Partnership

September 1 – All Project Applications must be submitted in PRISM; Lead Entity Coordinator report submitted to RCO/SRFB

October – Science Review Panel review of projects

December 11 – SRFB final decision on funded projects